
Radiogram 9028u  Form 24 for 10/17/04 
Crew Handover. NEUROCOG Experiment. 

GMT CREW ACTIVITY  
06:00-06:10 Morning Inspection 
06:10-06:40 

  
Post-Sleep 

06:40-07:25 CDR 

06:40-07:30 FE-1, ISS-10 
VCFE-2 

Breakfast 

07:25-07:30 CDR PLANTS-2. Equipment Monitoring 
07:30-07:45   Daily Planning Conference (S-band) 

07:45-08:00 VCFE-2 CONJUGATION. Kit removal from CRYOGEM-03 and CRYOGEM-03 
configuration to -22°  

07:45-08:15 ISS-9, CDR-10 Work Prep 
07:55-08:00 FE-1-10 Private medical conference (for Bracelet questionnaire) (VHF) 
08:00-08:15 VCFE-2 
08:00-08:30 FE-1-10 

Work Prep 

08:15-08:25 CDR EGE2 Reconfig 
08:15-08:55 VCFE-2 CONJUGATION. Process activation, installation in CRYOGEM-03 at +37°  
08:15-08:20 MCA valve opening 
08:20-08:25 MCA valve closure 
08:25-10:55 

FE-1, CDR-10 
ISS-9 to ISS-10 crew handover 

08:25-08:55 CDR NEUROCOG. Hardware Setup. Tag up w/specialists as required (S-band)  
08:30-08:45 FE-1-10 БМП Ф2 Cartridge Regeneration (Start)  

08:55-09:40 CDR, FE-1-10 NEUROCOG. Halley Hardware Setup. Tag up w/specialists as required (S-
band) 

08:55-09:50 VCFE-2 PULSE. Experiment Ops  

09:40-10:10 CDR (assist), FE-
1-10 NEUROCOG. Virtual Turns and Corridors in Free Fall.  

09:50-09:55 VCFE-2 NEUROCOG. Experiment Video Imagery  
10:10-11:10 CDR Deactivation of biocultivation. Tagup w/specialists. (S-band) 
10:10-10:35 FE-1-10 NEUROCOG. Virtual Turns and Corridors in Fixed Position.  
10:20-10:25 VCFE-2 NEUROCOG. Experiment Video Imagery 

10:35-11:20 FE-1-10 NEORUCOG. Halley Hardware Closeout Ops. Hardware Tear Down. Tag up 
w/specialists as required (S-band) 

10:40-10:50 VCFE-2 Process Deactivation Photo Imagery  

11:10-12:05 CDR, FE-1 
(Assist) LBNP runs (PRELIMINARY). Tagup w/specialists (S-band) 

11:15-11:55 VCFE-2 CONJUGATION. Activation Final Ops, Installation in Biokont-T 
11:40-11:50 CONJUGATION. Deactivation Photo Imagery 

12:00-13:00 
FE-1-10 ЛКТ (Local Switch) Install (ТА251М1Б, Serial No. 1419532185, stowed at 

СМ1РО_3_305_1) w/ROM in Soyuz 215 Orbital Compartment   
12:05-12:35 CDR Glove Box Disassembly  
12:05-13:00 FE-1 Physical Exercise - TVIS 
12:40-12:50 CDR ИП-1 Sensor Install Verification  
13:00-14:00 . LUNCH 

FE-1, CDR-10 DOUG review 
14:00-15:00 

CDR Flight Procedure Updates  
14:00-14:40 FE-1-10 Prep for ELEKTRON REPAIRS  
14:00-14:10 VCFE-2 CONJUGATION. Installation in CRYOGEM-03M at +4°  
15:00-17:15 CDR, FE-1-10 ISS-9 to ISS-10 Handover  
15:00-16:15 FE-1, CDR-10 ISS-9 to ISS-10 crew handover 



16:15-17:15 FE-1 Physical Exercise - RED 
16:15-16:45 СОЖ Maintenance (БРПК Separator Inspection) 
16:55-17:15 

CDR-10 
IMS File Prep 

17:15-18:00 FE-1, CDR-10 ISS-9 to ISS-10 crew handover 
17:15-18:15 CDR Physical Exercise – TVIS – Day 4 
17:45-18:15 VCFE-2 Report Prep 
18:00-18:15 CDR-10, FE-1-10 Private Medical Conference (S-band) 
18:00-18:30 FE-1 

18:15-18:35 CDR, ISS-10, 
VCFE-2 

Review of Next Day's Plan 

18:35-18:50 . Daily Planning Conference (S-band) 

18:50-19:00 CDR, ISS-10, 
VCFE-2 Review of Next Day's Plan 

18:50-19:05 FE-1 Private Family Conference (Ku+S-band) 

19:00-19:30 CDR, CDR-10, 
FE-1-10 Report Prep 

19:00-19:45 VCFE-2 EKON. Observation and Photo Imagery  
19:05-19:30 FE-1 Report Prep 

19:30-20:00 ISS-9, CDR-10, 
FE-1-10 

19:45-20:15 VCFE-2 
Dinner 

20:00-20:30 CDR, FE-1-10 
20:00-20:15 FE-1, CDR-10 
20:15-20:45 VCFE-2 

Food Prep 

20:15-20:35 FE-1, CDR-10 Conference with NEEMO Underwater lab Crew (Ku+S-band) 
20:30-21:30 CDR, FE-1-10 
20:35-21:30 FE-1, CDR-10 
20:45-21:30 VCFE-2 

Pre-Sleep 

21:30-06:00 . Sleep 
Note: cf. OSTP for missing references to US activities 

End of Radiogram 


